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. CONSTRUCTION AGREEMENT

FOR

ANACONDA ALUMINUM COMPANY'S

POTLINES NOS. 4 and 5

AGREEMENT dated January 18, 1967 between ANACONDA

ALUMINUM COMPANY, a Montana corporation ("Owner") with a

place of business at 1430 South Thirteenth Street, Louisville,

bKentucky 40210, and THE RALPH M. PARSONS COMPANY, a Nevada

corporation ("Contractor") with a place of business at 617

West Seventh Street, Los Angeles, California 90017,
WITNESSETH:

WHEREAS, Owner wishes to expénd its existing alumina
reduction plant at Columbia Falls, Montana ("the Reduction Plant")
by the addition of two potlines having a capacity of approxi-
mately 70,000 tons of aluminum per annum and related facilities
(the first of such potlines and related facilities scheduled to
be completed being herein called "Potline No. 4"; the second of
such potlines and related facilities scheduled to be completed
being herein called "Potline No. 5"; and all of such addition

being herein called "the Project"); and

WHEREAS, Contractor desires to perform, under and
pursuant to the provisions of the Contract (which is defined
in paragraph J hereof), the construction, installation and

other work necessary to accomplish the Project;

NOW, THEREFORE, Owner and Contractor hereby agree as
follows:

A. General Description of the Work. (a) The

construction and installation work for the Project includes
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the installation of 240 new alumina reduction pots, each
consisting of an anode and cathode and related bus bar
assembly, all similar to the pot and bus bars presently in
the Reduction Plant; the construction of Potroom Buildings
Nos. 7, 8, 9 and 10, the Crane Transfer Bay Extension and
the Rectifier Substation Building, being the major buildings
to be added to the Reduction Plant to house, service and
operate the 240 new reduction pots; and the construction and
installation of additional facilities consisting generally
of the following:

Alumina Unloading Station

Alumina Storage and Distribution Facilities

Electrical Installation consisting of

Transformer Substations, Power and Lighting
Distribution, Instrumentation and Control

Paste Plant

Lunch Rooms and Lavatories

Warehouse

Stud Repair Shop

Trackage

Water Supply Distribution

Metal Casting

Sewage Lines

Fume Removal System and Scrubber Towers

Waste Treatment Plant

General Plant Cut and Fill

Plant Fence

Paving, Walks and Retaining Walls

Yard Lighting

Communication System

Storm Drains
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Miscellaneous alteration work as required
together, in each case, with all appropriate
accessories and equipment,
(b) The cathode portion of the 240 new reduction
pots shall be assembled and lined by Owner (either partially
or completely) prior to delivery to Contractor for installation
hereunder. The installation of the pots and all‘other matters
pertaining to the installation and completion of the pots shall
be performed by Contractor subject to the direction and super-
vision of Owher, including Owner's operating staff at the
Reduction Plant.

B. Work to be Done by Contractor. (a) Contractor

shall perform the installation and construction work described
in or contemplated by paragraph-A hereof, but excluding the
work described in paragraph C hereof, in accordance with
the Contract or necessarily impiied thereby or required as
the result of changes ordered by Owner pursuant to paragraph
20 of Schedule A (such installation and construction work
and all duties and obligations of Contractor in connection
therewith belng hereinafter sometimes called collectively
"the Construction”). Contractor shall perform the Construc—
tion as economically, efficiently and rapidly as reasonably
possible, with costs maintained at a minimum consistent with
good workmanship and good business practice.

(b) The obligations of Contractor in connection
with the performance of the Construction shall include:

(i) Personnel. Contractor shall furnish all

Labor (as defined in paragraph 4 of Schedule A), including
all construction management, field supervision, field labor
and other personnel necessary to perform and administer the

Construction expeditiously and economically, and including
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